
NAPOMENA: 
Dijagram procesa objedinjene procedure u 
naznaĉenoj formi izraĊen je kroz NALED 
projekat (autor Mr Dušan Glišić, dipl. inž.) i 
odnosi se na Izmene Zakona o planiranju i 
izgradnji koji je donet u decembru 2014., a 
primenjuje se od 1.3.2015. Dijagram procesa 
je potpuno prilagoĊen objedinjenoj proceduri 
elektronskog izdavanja graĊevinskih dozvola. 
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KRAJ I FAZE: PRIPREMA 
IZGRADNJE 

 
 
 

 

 
 

PHASE 

OBJEDINJENA PROCEDURA 

ACTIVITIES 

 
 
 

DOCUMENTS 

 

  

Responsible 
For activities 

 
 

 
Implemented by: 

 

 

 
STATUTORY     
TIMEFRAME 

 

 
 

Application for 
Detailed conditions 

(Location conditions) 

 
Proof of 
payment of 

administrative 
fees 

Proof of 
payment of fees 

for making 
detailed 

conditions 

 
 

Conceptual 
solution 

 

 
APPLICANT 

     Start of unified 

      procedure

 

issuing by 

YES insight into the plan 
document 

? 

 
 

 
Acquiring of 
topographic 

maps with lots 

 

NO 

 

Acquiring of 
topographic 
maps with 

underground 
instalation 

 
 

Acquiring of 
land area 

information 

 
 
 

Topographic 
maps with lots 

 
 

 
Topo. 

maps with 
undergr. 
install. 

 
 

 
Land area 

information 

 
 

OFFICIAL AUTHORITY 
 

REPUBLIC GEODETIC 
AUTHORITY 

 
 

Acceptance of 

NO   payment of actual              
costs 

             ? 

 

APPLICANT 

 

YES 
 

Termination of  
proceedings 

 

Request for the 
Requirements for the 

design 

Requirements for 
the design and 

connection 

 
OFFICIAL AUTHORITY 

 

RELEVANT COMPANIES 

 

 
 

Issuing of 
detailed conditions 
(Location conditions) 

Detailed (Location) 

conditions OFFICIAL AUTHORITY 

 
 
 

 
Aplication for building 

permit 

 

 
Proof of 

payment od 
adm. fees 

 
Extracted 

details from 
LLD for 
building 
permit 

 
 

LLD for 
building 
permit 

 
 

Proof of the land 
right 

 
 

 APPLICANT 

 

Request for 
information from 

cadastre 

 

Immovable 
property sheet 

 
REPUBLIC GEODETIC 
AUTHORITY 

 
 
 

 
Issuing of 
building 
permit 

   Building 
permit OFFICIAL AUTHORITY 

 

 
 
 

 
Works application 

 
Proof of 

payment of 
adm. fees 

Proof of 
payment of 

land 
development 

fees 

Consent to the 
study on impact 

on the 
environment 

AKT MIN. FIN. O 
UVOĐENJU U 

POSED 
NEPOKRETNOSTI 

 

 
 APPLICANT 

 
 

 
      OFFICIAL AUTHORITY 

 

 
Statements about 
the completion of 

foundation 

Geodetic 
survey of 
the 
completed 
found. 

 

 
CONTRACTOR 

Inspection 
during 
construction 
(2 times) 

 

 
 

 
CONSTRUCTION INSPECTION 

 
Statements about 
the completion of 

construction 

 
 

CONTRACTOR 

 
 

 
 
 
 

Aplication for  
Use permit 

LLD FOR 
BUILDING 

Technical 
control 

commission 
report 

Proof of 
payment of fees 

Certificate of 
energetic 

object 
properties 

 

 
 APPLICANT 

 

 
 

Dozvole 
razvoj sistema elektronskog izdavanja građevinskih dozvola 

u regionu jugoistočne Evrope 

As built design 
(if any difference 

with LLD) 

Proof of payment 
of administration 

fees

Study of 
geodetic 
works for 
building 

Study of geodetic 
works for 

underground 
instalation 

 

Dijagram procesa objedinjene procedure 
izrađen je u okviru projekta Razvoj sistema 
elektronskog izdavanja građevinskih dozvola 
u regionu jugoistočne Evrope, koji sprovodi 
NALED uz podršku GIZ Otvorenog regio- 
nalnog fonda za modernizaciju opštinskih 
usluga koji finansiraju vlade Nemačke i 
Švajcarske, u saradnji sa Ministarstvom 
građevinarstva, saobradaja i infrastrukture i 
USAID Projektom za bolje uslove poslovanja. 
Dijagram je usklađen sa Izmenama i 
dopunama Zakona o planiranju i izgradnji 
Republike Srbije iz decembra 2014. godine. 

Autor: Mr Dušan Glišid, dipl. Inž 

 
 
 

Issuing of Use permit 
 
 
 

 
Registration in 

cadastre 

 

USE  PERMIT 
 
 
 

 
Decision for  

house number 

 
 
 
 
 
 
 
 
 

Registration of 
property rights 

 
 

 
 OFFICIAL AUTHORITY 

 
 
 
 
 

 
REPUBLIC GEODETIC 
AUTHORITY 

 
 
 
 
 
 

END 
 

PRILOZI UZ ZAHTEV: 
 IZJAŠNJENJE O NAĈINU PLAĆANJA 

DOPRINOSA ZA UREĐENJE G.Z. 
 UGOVOR IZMEĐU INVESTITORA I 

FINANSIJERA (AKO POSTOJI) 
 UGOVOR IZMEĐU INVESTITORA I 

IMAOCA JAVNIH OVLAŠĆENJA (AKO JE 
PREDVIĐEN LOKACIJSKIM USLOVIMA) 

 IZVEŠTAJ REVIZIONE KOMISIJE 
 ENERGETSKA DOZVOLA 
 SAGLASNOST PREOSTALIH SUVLASNIKA 
 UGOVOR SA VLASNIKOM OBJEKTA 
 USLOVI ZA PROJEKTOVANJE I 

PRIKLJUĈENJE OBJEKATA (KOJI NISU 
SADRŽANI U LOKACIJSKIM USLOVIMA) 

* ODNOSNO SREDSTVA 
OBEZBEĐENJA PLAĆANJA 
DOPRINOSA ZA UREĐENJE 
G.Z. 

 
Certificate of works 

application 

U TOKU IZGRADNJE VRŠI: 
 PRIBAVLJANJE SAGLASNOSTI MUP-A U 

POGLEDU MERA ZAŠTITE OD POŽARA 
 DOSTAVLJANJE PROJEKTA ZA 

IZVOĐENJE 
 PRIKLJUČENJE OBJEKTA NA 

INFRASTRUKTURU 
 TEHNIČKI PREGLED (NIJE DEO 

OBJEDINJENE PROCEDURE) 

** DOSTAVLJA SE JEDAN ILI 
DRUGI DOKAZ U ZAVISNOSTI 
OD TOGA DA LI JE BILO 
ODSTUPANJA 
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CONSTRUCTION 

 

 


